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SEQR Process for Municipal Boards 
1.  Upon receipt of 

EAF, classify 
Action as Type I, 

Type II, or 
Unlisted and 
identify other 
involved or 

federal agencies 

2.  Select lead 
agency within 30 

days if Type I 
action.  Coordinate 
if issuing Positive 
Declaration or if 

advantageous for 
Unlisted Actions 

3.  Review the 
EAF to determine 

significance 
(Short Form for 

Unlisted Actions, 
Long Form for 

Type I Actions or 
if needed) 

4.  Determine 
significance within 

20 days of lead 
agency designation 
or after receipt of 

enough information 
to determine 
significance 

No adverse environmental 
impacts 

One or more potentially 
significant adverse 

impacts 

5a.  Issue 
Negative 

Declaration 

5b.  Issue Positive 
Declaration to 

require Draft EIS 

5c.  Issue Conditioned 
Negative Declaration 

(for Unlisted Actions only) 6.  Project sponsor 
prepares Draft EIS 

based upon 
project scope or 

SEQR regulations, 
if scoping was not 

conducted 
(no timeframe) 

7.  Within 45 days 
of receipt of Draft 
EIS, Lead Agency 

reviews it for scope 
and content for the 
purpose of public 

and agency review 
(30 days for 
resubmittal) 

Draft EIS is acceptable for public 
and agency review 

Draft EIS is returned to project 
sponsor for additional work 

8.  Publish Notice in local 
newspaper, State ENB, and 

notify agencies that Draft EIS 
has been accepted as 

complete ) forward (file) 
Draft EIS to agencies, DEC, 

and public viewing locations 

9.  Public hearing on 
Draft EIS is optional 
but, if held, provide 
14 days Notice and 

consolidate with 
other public hearings 

10.  Provide a 
minimum 30 days 

for public and 
agency review and 
comment on Draft 

EIS 

11.  After comment 
period closes, prepare 

Final EIS with responses 
to comments, revisions 

to Draft EIS, and 
supplemental studies, if 

needed, then file 

12.  Lead Agency files 
Findings no less than 10 

days after Final EIS filed; 
all involved agencies are 

then free to make a 
finding to approve or 

disapprove 

SEQR 
Process 

Completed 

Conduct public scoping 
of Draft EIS within 60 

days after project 
sponsor provides draft 

scope 
(scoping is optional) 

or 

or 

or 


